	Optum Encounter Data



	Date / Time of Meeting
	November 13, 2014,  2-3 PM MDT 

	Meeting Purpose
	Review of Progress & Issues


	Participant
	Att’d
	
	Participant
	Att’d
	

	IDAHO PARTICIPANTS
	
	OPTUM PARTICIPANTS
	
	

	Sheila Pugatch
	x
	
	Doug Fossum
	x
	

	Katie Ayad
	x
	
	Michelle Vieth
	x
	

	Robin Pewtress
	x
	
	Heather Malzahn
	x
	

	Carolyn Burt
	x
	
	
	
	

	TRUVEN PARTICIPANTS
	
	
	
	
	

	Jennifer Raley
	x
	
	
	
	

	Moises Palomera
	x
	
	
	
	

	Alexis Kalman
	
	
	
	
	

	Niraj Mehta
	x
	
	
	
	


Meeting Agenda 
	Topic
	Item/Notes

	Attendance
	Introductions/Welcome

	Project documents
	Work on Task list- any feedback?  
Meta data/file counts file- with change requests for IT and will be delivered in testing phase.  Specifications are done. 

Provide file specs are done

Data dictionary will be updated following completion of requirements and will be close to completion before testing

Corrections or resubmitting data is situation specific

Truven estimate for mapping ~ 3wks



	Truven Combined Requirements Document
	Outcome of Optum/Truven IT meeting to discuss four of Optum’s solutions (11/13/14).  One will be resolved once documentation is updated.  Optum is researching the others.


	Optum/IDHW/Truven Encounter project working sessions


	Next Tue mtg: initiate test case development based off agreed upon requirements (those not highlighted).  Update on the remaining requirements.

	Test Strategies Update
	Reviewed DRAFT Truven Test Plan, incorporated feedback

	Review of Action Items
	See below


	Other Discussion
	


Action items:

	Item

#
	Action Items
	Owner
	Due

Date
	Complete/Comments

	7.
	IDHW/Truven meeting(s) to identify testing parameters (8/21)
	Katie/Jenni
	11/18
	8/28 Meeting Notes:  Meetings cannot be scheduled yet.  Testing plan/parameters are dependent upon the Truven Combined Requirements document.
9/25 on hold

10/9 Discuss testing strategies during Tuesday meeting (10/14)

10/28 Test strategy discussion

	15.
	Draft Test strategy
	Jenni/Katie
	11/18
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