	Optum Encounter Data



	Date / Time of Meeting
	October 30, 2014,  2-3 PM MDT 

	Meeting Purpose
	Review of Progress & Issues


	Participant
	Att’d
	
	Participant
	Att’d
	

	IDAHO PARTICIPANTS
	
	OPTUM PARTICIPANTS
	
	

	Sheila Pugatch
	x
	
	Doug Fossum
	x
	

	Katie Ayad
	x
	
	Michelle Vieth
	x
	

	Robin Pewtress
	x
	
	Heather Malzahn
	x
	

	Carolyn Burt
	
	
	
	
	

	TRUVEN PARTICIPANTS
	
	
	
	
	

	Jennifer Raley
	x
	
	
	
	

	Moises Palomera
	
	
	
	
	

	Alexis Kalman
	x
	
	
	
	


Meeting Agenda 
	Topic
	Item/Notes

	Attendance
	Introductions/Welcome

	Project documents
	· Timeline- provide estimate for mapping into existing model once requirements/tech specs are finalized.
· Task list

	Truven Combined Requirements Document
	Prefer requirements finalized by 10/31 EOB

	Optum/IDHW/Truven Encounter project working sessions


	

	Test Strategies Update
	By Tues, able to discuss strategy.  Optum and Truven will create independent test cases.

	Review of Action Items
	See below


	Other Discussion
	Plan is to go with MSIS.  TMSIS is phase 2, est. July 2015 to discuss requirements.  Main difference is two fields that will have different values + MCO extract.  Minimal to no impact on testing strategy



Action items:

	Item

#
	Action Items
	Owner
	Due

Date
	Complete/Comments

	3.
	Truven to research the Correction/Error processing logic definition timeline
	Jenni/Doug
	
	9/17 Doug clarified the additional information needed.  Jenni to provide the additional information asap.
9/25 Jenni responded and Doug will reply with examples.

10/2 Doug still needs to respond

10/9 Doug still needs to respond

10/16 Discussed scenarios during technical call.  Need further discussion.  Katie informed group that TMSIS is requiring all errors are resolved (or documented when) before the next submission.  TMSIS offered to assist w/MSIS for states that aren’t up to date w/submissions.

10/23 Doug responded with more specifics on correcting issues/unknown/unexpected that are changes- apply TMSIS expectations 

10/30/14- TMSIS starting July.  MSIS is quarterly.  Approach is based on the situation.  Can close.

	7.
	IDHW/Truven meeting(s) to identify testing parameters (8/21)
	Katie/Jenni
	10/31
	8/28 Meeting Notes:  Meetings cannot be scheduled yet.  Testing plan/parameters are dependent upon the Truven Combined Requirements document.
9/25 on hold

10/9 Discuss testing strategies during Tuesday meeting (10/14)

10/28 Test strategy discussion

	11.
	DHW review of Type of Service & Program Type hierarchy document and provide feedback to Optum (8/28)
	Carolyn/Katie/Michelle
	10/16

10/9
	9/4 IDHW reviewed document, Carolyn will work with Optum to refine- requires contacts at Optum and IDHW with appropriate expertise (clinical understanding of services and provider details).  Michelle to identify best contacts at Optum to support effort.

9/25 will finish by next Thur
10/2 has been sent to CMS for feedback

10/9 no update

10/16 Ensure Optum’s definitions align with CMS description.  Optum will maintain mapping to provide program type and type of service code. Closed.
10/23 Heather asked about rate code, need to confirm whether it’s part of requirements 

10/30/14- Is covered through the Optum contract.  Can close

	12.
	Value for Plan ID= CMS waiver (8/28)
	Doug
	11/30
	Optum to provide plan ID when obtained from CMS (Nov 2014)

Reopened 9/18;  need sponsor decision.

Waiver number= ID.02.R00.  This cannot be used for Plan ID.  Health plans will provide- it’s the national ID.
Put on task list.

	13. 
	Data Dictionary (10/9)
	Doug/Jenni
	
	10/2 Optum will know more about timeline for this deliverable next week.
10/9 Doug- DD is in the layout document that heather is finalizing.  Truven will review and send feedback to State/Optum

10/16 Jenni- reviewed DD and would like to continue to refine with Optum as needed but at this point all the information looks good.

10/23 Will need to update once requirements are finalized, then closed. Changes and updates will occur to improve the descriptions and content.  Added to task list.

	14.
	Cross-organizational task list (10/9)
	Jenni
	10/10
	10/9  Truven to review Optum document and provide feedback.
10/16- Jenni will review with Alexis tomorrow and send feedback by EOB 10/17.

10/23- Close.  A formal task list will be created to help guide the project.

	15.
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