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Optum Encounter Data Project

Working Timeline

9/1/14-11/21/14

Gather Requirements

11/6/14-12/5/14

Develop Testing Strategy

12/22/14-3/27/15

Optum Test

2/13/15

Test Strategy Complete

12/11/15

Testing Completed

12/24/15

Test Results 

Validated & Accepted

1/22/16

Historical Load Completed

2/19/16

Production Successful

12/1/14-12/19/14

Optum Software Development

3/16/15-4/24/15

Truven Design

1/25/16-2/19/16

Production

10/26/15

2nd set 

Test files from Optum

11/30/15-12/11/15

Truven Test

12/14/15-12/24/15

User Acceptance Testing

5/8/15

1st set 

Test files from Optum

5/4/15-5/15/15

Truven Development

5/15/15

Work halts due to issues with test files

10/19/15-11/27/15

Truven Development

12/28/15-1/22/16

Load Historical Data

9/30/15

New 1st set 

Test files from Optum

10/1/15-10/16/15

Truven Design
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